Please see this weeks update.

For ease of reading all significant updates are highlighted in red.

Works have progressed this week but at this time I am unable to update with a figure of meterage lined. I will add this week and next weeks to the next update.

Progress Update (figure below remains the same due to the aforementioned):
1. The total sealed to date is 13,742m across both public and private sewer networks.

The traffic management outside Singleton relief finished today and tankering activities will be carried out from the sheep pen next week.

We continue to have 2 manhole sealing teams in the Lavant valley between East Dean and West Dean.

Whilst also having our contractor MTS checking the condition of the sewer sealing in the same area.

As of yet we have not found any issues with the sewer sealing material installed. We have however located some manholes that are still allowing ground water to infiltrate into the wastewater system, these will be dealt with accordingly as the manhole teams are on site.

Aside from the above, it’s business as usual as we continue progressing with the task at hand.
 
I've also included the borehole data from Chilgrove below which shows the ground water levels for your reference.

[image: ]

[image: ]

The ground water continues to fall and we will monitor this to find more localised issues created by this years ground water season.


Kind regards
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Borehole Latest level Date .

Chilgrove 43.368 26 Jun 2026

Date « ' Rise (or fall) in the last 24 hours (m)
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