

Please see this weeks update.

For ease of reading all significant updates are highlighted in red.

Sewer lining works recommenced this week following Mental Health Awareness events the previous resulting in a further 180m of public and private sewer lined.

At this stage, we have **not identified any failed sewer sealing works.**

Once our surveys are complete, we will discuss a remedial plan with our manhole sealing team to reduce infiltration that is entering the network via the private inspection chambers we identify.

Progress Update:

- **The total sealed to date is 13,242m across both public and private sewer networks.**

Aside from the above, it's business as usual as we continue progressing with the task at hand.


I've also included the **borehole data from Chilgrove** below which shows the ground water levels for your reference.

Borehole	Latest level	Date
Chilgrove	48.321	22 May 2026

Date		Rise (or fall) in the last 24 hours (m)
18 May 2026, 00:00	↓	-0.223
19 May 2026, 00:00	↓	-0.182
20 May 2026, 00:00	↓	-0.22
21 May 2026, 00:00	↓	-0.201
22 May 2026, 00:00	↓	-0.199

Data Studio

Chilgrove Rainfall



The ground water continues to fall and we will monitor this to find more localised issues created by this years ground water season.

We will continue to investigate and fix as we find the issues as quickly as possible to get the tankers away from the catchment.